



NEW YORK CITY DEPARTMENT OF  
DESIGN + CONSTRUCTION

Office of Community Outreach and Notification

---

**MADISON AVENUE TRUNK WATER MAIN FROM E 78<sup>TH</sup> STREET TO E37<sup>TH</sup> STREET**

Contract #: MED584B / Bulletin # 078-09

# Daily Construction Bulletin

Madison Avenue Project: Phase B. Water Main Installation and Lining – Borough of Manhattan

The following is the anticipated, construction work schedule for the next 3 working days as of Tuesday June 30th, 2009

**Tuesday – June 30th, 2009**

**Nighttime Work Shift from 8:00 PM to 4:30 AM**

**Operation #1**                      Con Edison Work – Relocating Gas Main, ETC  
Location:                         **Madison Avenue**  
From:                                **E 51st Street**  
To:                                    **E49th Street**

**Operation #2**                      Excavation Of Lining Pit  
Location:                         **Madison Avenue / E 46th Street Intersection**

**No Water Shutdown Is Required for The Above Operations**

**Curbside Parking Will Be Temporarily Eliminated During Construction Activities On Both Sides Of The Street.**

**Two Travel Lanes Will Be Maintained On Madison Avenue At All Times.**

**Bulletin # 078-09**

**Page # 2**

**Wednesday – July 1st, 2009**

**Nighttime Work Shift from 8:00 PM to 4:30 AM**

**Operation #1**                      Con Edison Work – Relocating Gas Main, ETC  
Location:                        **Madison Avenue**  
From:                                **E 51st Street**  
To:                                    **E49th Street**

**Operation #2**                      Excavation Of Lining Pit  
Location:                        **Madison Avenue / E 46th Street Intersection**

**No Water Shutdown Is Required for The Above Operations**  
**Curbside Parking Will Be Temporarily Eliminated During Construction Activities On Both Sides Of The Street.**  
**Two Travel Lanes Will Be Maintained On Madison Avenue At All Times.**

**Thursday – July 2nd, 2009**

**Nighttime Work Shift from 8:00 PM to 4:30 AM**

**Operation #1**                      Con Edison Work – Relocating Gas Main, ETC  
Location:                        **Madison Avenue**  
From:                                **E 51st Street**  
To:                                    **E49th Street**

**Operation #2**                      Excavation Of Lining Pit  
Location:                        **Madison Avenue / E 46th Street Intersection**

**No Water Shutdown Is Required for The Above Operations**  
**Curbside Parking Will Be Temporarily Eliminated During Construction Activities On Both Sides Of The Street.**  
**Two Travel Lanes Will Be Maintained On Madison Avenue At All Times.**

Note: Due to unforeseen conditions it may become necessary to change some scheduled work locations and operations. For further information please call **Nancy Fares** the Community Construction Liaison at (212) 302-1519. For more information please visit: [www.nyc.gov/buildnyc](http://www.nyc.gov/buildnyc) or for complaints call 311. To subscribe or unsubscribe, please visit our website or just click on the link [www.outreachny.com](http://www.outreachny.com), click on the mail list button, and then follow instructions.