

First Avenue Transmission Line Work

Monday – Wednesday: 12/29/08 to 12/31/08

First Ave between 95th and 77th Street - 7AM to 3PM

First Ave between 95th and 96th Street – 10AM to 3PM

First Ave between 96th and 99th Street – 7AM to 3PM – work will be contingent upon approved plan from contractor to conduct additional work due to DOT request

Location	Section	Scope	Duration
96 th to 95 th	Mid-Block: M	Duct installation, duct encasement, backfill & restoration, mandrel, roping and other activity	Mon-Fri, 10 AM to 3 PM
95 th Intersection		Duct installation, duct encasement, backfill & restoration	Mon-Fri, 7 AM to 3 PM
95 th to 94 th	Mid-Block: S	Material storage activity, Conduit Complete	Mon-Fri, 7 AM to 3 PM
93 rd to 92 nd	Mid-Block: S	Material storage activity, Conduit Complete	Mon-Fri, 7 AM to 3 PM
90 th to 89 th	Mid-Block: M	Mandrel, roping and other activity	Mon-Fri, 7 AM to 3 PM
84 th Intersection		Roadway excavation, duct installation, duct encasement, backfill & restoration	Mon-Fri, 7 AM to 3 PM
84 th to 83 rd	Mid-Block: M, S	Roadway excavation, duct installation, duct encasement, backfill & restoration	Mon-Fri, 7 AM to 3 PM
83 rd Intersection		Roadway excavation, duct installation, duct encasement, backfill & restoration	Mon-Fri, 7 AM to 3 PM
80 th Intersection		Duct installation, duct encasement, backfill & restoration	Mon-Fri, 7 AM to 3 PM
80 th to 79 th	Mid-Block	Roadway excavation, duct installation, duct encasement, backfill & restoration	Mon-Fri, 7 AM to 3 PM
79 th to 78 th	Mid-Block: M	Roadway, excavation, duct installation, duct encasement, backfill & restoration	Mon-Fri, 7 AM to 3 PM
78 th Intersection		Roadway excavation, duct installation, duct encasement, backfill & restoration	Mon-Fri, 7 AM to 3 PM
78 th to 77 th	Mid-Block: S	Test pitting & saw cutting, roadway excavation, material storage activity	Mon-Fri, 7 AM to 3 PM

Saturday – Sunday: 01/03/09 to 01/04/09

Note: No activity this weekend