

2nd Avenue Subway Three Week Look Ahead



LOCATION	DESCRIPTION OF WORK	DURATION
EAST AND WEST SHAFT SITE		DECEMBER 15 JANUARY 4
Work between 69 th and 70 th Streets	EAST SIDE Reduce sidewalk to 7 feet. Install traffic and control systems. Start utility relocation work on this side.	Monday thru Saturday
Work between 70 th and 71 st Streets	EAST and WEST Remove and relocate street lights and traffic signals. Set up new traffic lanes on West side of 2 nd Avenue	Monday thru Saturday
Work between 71 st and 72 nd Streets	EAST and WEST Remove and relocate street lights and traffic signals. Set up new traffic lanes on West side of 2 nd Avenue.	Monday thru Saturday
Work between 72 nd and 73 rd Streets.	EAST SIDE Reduce sidewalk to 7 feet. Install traffic and control systems. Start utility relocation work on this side.	Monday thru Saturday

SAS Work Hours: **

7:00 am to 10:00 pm, Monday through Friday

10:00 am to 6:00 pm on Saturday

****BE ADVISED: Con Ed, Empire City Subway and Verizon may be performing cable and gas line work outside regular SAS construction Hours. Some of this work will take place on 2nd Ave between 68th and 74th Streets will be intermittently carried out in support of the Second Avenue Subway**

If you have additional questions, please contact Claudia Wilson at (212) 792-9716 from 9:00AM to 5:00PM Monday through Friday, or contact the 2nd Avenue Subway Hotline 24 hours/7 days a week at (646)252-2670.

TRAFFIC UPDATE 68th Street to 74th Street

Starting December 29th Four lanes of traffic will be on the WEST of Second Avenue
 Work zone will be set up on the EAST SIDE of Second Ave
 The EAST SIDE work zone will be approximately 40 FOOT wide, plus 7' sidewalk
 No Standing at anytime on the EAST SIDE of Second Ave
 No Standing on the WEST SIDE 7AM-10AM and 4PM-7PM Monday-Friday
 No Standing on WEST SIDE 10 AM-4PM, EXCEPT trucks loading and unloading
 Parking ALLOWED on WEST SIDE 7PM-7AM Weekdays and all day Saturday and Sunday

