

2nd Avenue Subway Three Week Look Ahead



LOCATION EAST AND WEST	DESCRIPTION OF WORK	DURATION OCTOBER 20 NOVEMBER 9
Work between 69th and 70th Streets	Install Signage for the Maintenance and Protection of Traffic. Install Barriers and Fencing. Create Work Zone. Install Electrical Traffic Systems. Install Instrumentation Systems. Remove/Relocate Fire Hydrants. Dig Test Pits. Reduce Sidewalk to 7 Feet West Side Only	Monday thru Saturday
Work between 70th and 71st Streets	Install Signage for the Maintenance and Protection of Traffic. Install Traffic Transition Zones. Remove/Relocate Fire Hydrants. Install Instrumentation Systems.	Monday thru Saturday
Work between 71st and 72nd Streets	Install Signage for the Maintenance and Protection of Traffic. Install Traffic Transition Zones. Remove/Relocate Fire Hydrants. Install Instrumentation Systems.	Monday thru Saturday
Work between 72nd and 73rd Streets.	Install Signage for the Maintenance and Protection of Traffic. Install Barriers and Fencing. Create Work Zone. Install Electrical Traffic Systems. Install Instrumentation Systems. Remove/Relocate Fire Hydrants. Dig Test Pits. Reduce Sidewalk to 7 Feet West Side Only	Monday thru Saturday

SAS Work Hours: **

7:00 am to 10:00 pm, Monday through Friday

10:00 am to 6:00 pm on Saturday

****BE ADVISED:** Con Ed, Empire City Subway and Verizon may be performing cable and gas line work outside regular SAS construction Hours. Some of this work will take place on 2nd Ave between 68th and 74th Streets will be intermittently carried out in support of the Second Avenue Subway

If you have additional questions, please contact Claudia Wilson at (212) 792-9716 from 9:00AM to 5:00PM Monday through Friday, or contact the 2nd Avenue Subway Hotline 24 hours/7 days a week at (646)252-2670.

