



Reconstruction of Trunk Water Mains Along East 59th Street
Project Update – APRIL 29, 2011
Contract # MED-600/Bulletin #34
Weekly Construction Bulletin
MONDAY, MAY 2 – SUNDAY, MAY 8, 2011

The following is the anticipated construction work schedule for the upcoming week as of Friday, April 29, 2011.

MONDAY, MAY 2 - FRIDAY, MAY 6

DAY: Work Shift Is From 7:00 am to 3:30 pm

NIGHT: Work Shift Is From 10:00 pm to 5:00 am (2nd Avenue and 3rd Avenue)

(No work will occur Friday night)

- Operation #1** Con Edison Electric Layout Work – Electric Manhole Construction and Installation of Electric Ducts
Location: 1st Ave.
From: E. 58th St. to E. 60th St.
- Operation #2** Installation of Catch Basins
Location: Intersection of 1st Ave. and E. 59th St.
- Operation #3** Con Edison Electric Layout Work (NIGHT WORK ONLY)
Location: 2nd Ave.
From: E. 58th St. to E. 60th St.
- Operation #4** 20" Water Main Work – Installation (NIGHT WORK ONLY)
Location: 3rd Ave.
From: E. 59th St. to E. 60th St.
- Operation #5** Con Edison Electric Layout Work – Installation of Electric Ducts (NIGHT WORK ONLY)
Location: 3rd Ave.
From: E. 58th St. to E. 59th St.

SATURDAY, MAY 7 - SUNDAY, MAY 8

DAY: Work Shift Is From 7:00 am to 3:30 pm

NIGHT: Work Shift Is From 10:00 pm to 5:00 am (2nd Avenue and 3rd Avenue)

(No work will occur Saturday night)

- Operation #1** Con Edison Electric Layout Work
Location: E. 59th St.
From: 2nd Ave. to 3rd Ave.
- Operation #2** Con Edison Electric Layout Work (NIGHT WORK ONLY)
Location: 2nd Ave.
From: E. 58th St. to E. 60th St.
- Operation #3** Con Edison Electric Layout Work – Installation of Electric Ducts
Location: 3rd Ave.
From: E. 58th St. to E. 59th St.

Due to unforeseen conditions, it may become necessary to change some scheduled work locations and operations. For further information, please call Sarah Wilmoth at (212) 223-6190 or email east59thcccl@gmail.com.

<http://www.youtube.com/newyorkcityddc>