



MADISON AVENUE TRUNK WATER MAIN FROM E 78TH STREET TO E37TH STREET

Contract #: MED584B / Bulletin # 133-09

Daily Construction Bulletin

Madison Avenue Project: Phase B. Water Main Installation and Lining – Borough of Manhattan

Anticipated construction work schedule for the next 72hours as of Monday October 19, 2009

Monday – October 19th, 2009

Operation #1

Location:

From:

To:

Operation #2

Location:

From:

To:

Impact

Tuesday – October 20th, 2009

Operation #1

Location:

From:

To:

Operation #2

Location:

From:

To:

Impact

Tuesday – October 20th, 2009

Operation #1

Location:

From:

To:

Operation #2

Location:

From:

To:

Impact

NIGHTTIME WORK SHIFT FROM (8:00 PM TO 4:30 AM)

Welding 48' Steel Pipe At Pit

Madison Avenue

E 48th Street

E 45th Street

Bracing 48" Steep Pipe At Pit

Madison Avenue

E 41st Street

E 40thStreet

No Parking On Both Side Of The Street At The Working Area.

NIGHTTIME WORK SHIFT FROM (8:00 PM TO 4:30 AM)

Welding 48' Steel Pipe At Pit

Madison Avenue

E 48th Street

E 45th Street

Bracing 48" Steep Pipe At Pit

Madison Avenue

E 41st Street

E 40thStreet

No Parking On Both Side Of The Street At The Working Area.

NIGHTTIME WORK SHIFT FROM (8:00 PM TO 4:30 AM)

Welding 48' Steel Pipe At Pit

Madison Avenue

E 49th Street

E 48th Street

Bracing 48" Steep Pipe At Pit

Madison Avenue

E 55th Street

E 54thStreet

No Parking On Both Side Of The Street At The Working Area.

Note: Due to unforeseen conditions it may become necessary to change some scheduled work locations and operations. For further information please call **Nancy Fares** the Community Construction Liaison at (212) 302-1519. For more information please visit: www.nyc.gov/buildnyc or for complaints call 311. To subscribe or unsubscribe, please visit our website or just click on the link www.outreachny.com, click on the mail list button, and then follow instructions.