



MADISON AVENUE TRUNK WATER MAIN FROM E 78TH STREET TO E37TH STREET

Contract #: MED584B / Bulletin # 124-09

Daily Construction Bulletin

Madison Avenue Project: Phase B. Water Main Installation and Lining – Borough of Manhattan

Anticipated construction work schedule for the next 72hours as of Monday October 5, 2009

Monday – October 5th, 2009

Operation #1

Location:

From:

To:

Operation #2

Location:

From:

To:

And

From:

To:

NIGHTTIME WORK SHIFT FROM (8:00 PM TO 4:30 AM)

Installing Steel Pipe

Madison Avenue

E 50th Street

E 49th Street

Installing Steel Pipe And Couplings At Pits On

Madison Avenue

E 55th Street

E 54thStreet

E48th Street

E 47th Street

Tuesday – October 6th, 2009

Operation #1

Location:

From:

To:

Operation #2

Location:

From:

To:

And

From:

To:

NIGHTTIME WORK SHIFT FROM (8:00 PM TO 4:30 AM)

Installing Steel Pipe

Madison Avenue

E 50th Street

E 49th Street

Installing Steel Pipe And Couplings At Pits On

Madison Avenue

E 55th Street

E 54thStreet

E48th Street

E 47th Street

Wednesday – October 7th, 2009

Operation #1

Location:

From:

To:

Operation #2

Location:

From:

To:

And

From:

To:

NIGHTTIME WORK SHIFT FROM (8:00 PM TO 4:30 AM)

Installing Steel Pipe

Madison Avenue

E 50th Street

E 49th Street

Installing Steel Pipe And Couplings At Pits On

Madison Avenue

E 55th Street

E 54thStreet

E48th Street

E 47th Street

Note: Due to unforeseen conditions it may become necessary to change some scheduled work locations and operations. For further information please call **Nancy Fares** the Community Construction Liaison at (212) 302-1519. For more information please visit: www.nyc.gov/buildnyc or for complaints call 311. To subscribe or unsubscribe, please visit our website or just click on the link www.outreachny.com, click on the mail list button, and then follow instructions.