



NEW YORK CITY DEPARTMENT OF
DESIGN + CONSTRUCTION

Office of Community Outreach and Notification

MADISON AVENUE TRUNK WATER MAIN FROM E 78TH STREET TO E37TH STREET

Contract #: MED584B / Bulletin # 122-09

Daily Construction Bulletin

Madison Avenue Project: Phase B. Water Main Installation and Lining – Borough of Manhattan

The following is the anticipated, construction work schedule for the next 3 days as of Thursday September 10th, 2009

Thursday – September 10th, 2009

Nighttime Work Shift from 8:00 PM to 4:30 AM

Operation #1 Work At 48" Water Main Trench
Location: **Madison Avenue**
From: **E51st Street**
To: **E50th Street**

Operation #2 Excavation For 48" Water Main
Location: **Madison Avenue / E 50th Street Intersection**

Water Shutdown Is Not Required For The Above Operations

Curbside Parking Will Be Temporarily Eliminated During Construction Activities On Both Sides Of The Street

Two Travel Lanes Will Be Maintained On Madison Avenue At All Times.

Friday – September 4th, 2009

Continuous Work Shift

From Friday September 4th, 2009 at 8:00 PM

To Sunday September 6th, 2009 at 8:00 AM

Operation #1 Lining 48" Water Main Pipe
Location #1: **Madison Avenue**
From: **E 48th Street**
To: **E 51st Street**

Location #2: **Madison Avenue**
From: **E 54th Street**
To: **E 55th Street**

Lining Work Area Will Be On Madison Ave From E48th To E51st Streets And From 54th To 55th Streets. 49th & 50th Sts Between Madison And Park Aves Will Be CLOSED For Traffic From 8:00 PM on Friday 9/11/09 to 8:00 PM to Sunday 9/13/09

Access For Delivery and Garbage Pickup Will Be Available From Park Avenue Side.

NO WATER SHUTDOWN Is Required For The Above Operation.

Curbside Parking Will Be Temporarily Eliminated During Construction Activities On Both Sides Of Madison Ave.

Two Travel Lanes Will Be Maintained On Madison Ave. Within The Working Area ALL THE TIME.

Monday – September 14th, 2009

Nighttime Work Shift from 8:00 PM to 4:30 AM

Operation #1 Installation On Lining Couplings At Various Pipes
Location: **Madison Avenue**
From: **E50th Street**
To: **E46th Street**

Operation #2 Installation Of Trench
Location: **Madison Avenue**
From: **E 50th Street**
To: **E 51st Street**

Water Shutdown Is Not Required For The Above Operations

Curbside Parking Will Be Temporarily Eliminated During Construction Activities On Both Sides Of The Street

Two Travel Lanes Will Be Maintained On Madison Avenue At All Times.

Note: Due to unforeseen conditions it may become necessary to change some scheduled work locations and operations. For further information please call **Nancy Fares** the Community Construction Liaison at (212) 302-1519. For more information please visit: www.nyc.gov/buildnyc or for complaints call 311. To subscribe or unsubscribe, please visit our website or just click on the link www.outreachny.com, click on the mail list button, and then follow instructions.